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1. Introduction 

1.1. Background to the Project 

The Solomon Islands Government (SIG) with assistance from Asian Development Bank (ADB) provide 
support for the development and operation of grid connected solar-diesel-battery power stations at five 
provincial centers in the Solomon Islands, which will largely substitute for existing diesel generation.  
These includes the provincial towns of Kirakira in Makira-�8�O�D�Z�D���3�U�R�Y�L�Q�F�H�����0�D�O�X�¶�X���L�Q���0�D�O�D�L�W�D���3�U�R�Y�L�Q�F�H����
Munda in Western Province, Lata in Temotu and Tulagi in Central Province. 

The Project was classified by ADB as Environmental Category B. An Initial Environment Examination 
(IEE) Report was completed in 2016 for the five Project Sites. It has been prepared in accordance with 
ADB Safeguard Policy Statement (SPS, 2009) requirements and is equivalent to Public Environment 
Report (PER) under the SIG Environment Act 1998. 

1.2. Institutional Arrangement 

The overall organizational structure for environmental and social management for the project is shown 
below. 

Figure 1 Solomon Power's Organisational Structure 

 

1.2.1. Solomon Power 

The overall management of all monitoring tasks comes under the Solomon Power. This covers all 
aspects of required activities including coordination with other agencies that have national 
responsibilities over some of the tasks. The company is responsible for general project execution and 
with day-to-day project management activities, as well as monitoring and reporting.  

Solomon Power, through the Capital Works Department will be the key contact for the project. The 
department is responsible for the delivery of a capital program aimed at expanding and developing 
�6�R�O�R�P�R�Q�� �3�R�Z�H�U�¶�V�� �S�R�V�L�W�L�R�Q�� �W�R�� �P�H�H�W�� �I�X�W�X�U�H�� �G�H�P�D�Q�G�V�� �D�Q�G�� �F�K�D�O�O�H�Q�J�H�V�� �D�Q�G�� �L�V�� �V�X�S�S�R�U�W�H�G�� �E�\��all other 
departments in Solomon Power to ensure reliable, efficient and safe provision of energy. Consultancy 
firms were engaged by Solomon Power to support UXO surveys and safeguards works for the project.  



1.2.2. Civil/Electrical Contractor 

The project is an Engineer, Procure and Construct (EPC) contract. Contract award will be in August 
2018. The civil/electrical works contractor is responsible for implementing all environmental, health and 
safety actions included in the EMP. Whenever possible assign an environmental safety officer (ESO) 
whose responsibilities will include: 

�x Coordinating with ECD for updating the EMP; 

�x Participating in monitoring with ECD to ensure that environmental management activities 
are reported as required; and 

�x Facilitating consultation with the affected stakeholders and ensuring smooth 
implementation of the project. 

1.2.3.  Environment & Conservation Division (ECD) 

As the national agency responsible for environment and conservation, the ECD will need to be involved 
in the various aspects of the environmental management activities. Under the requirements of the 
Environment Act 1998, the ECD will need to be consulted during the construction phase of the project 
to ensure that all monitoring requirements are adhered to. The ECD will be tasked also to assist in 
auditing the implementation and compliance to the EMP. 

1.2.4. Provincial Government 

The Provincial Assembly manages development occurring at the provincial centers. The Provincial 
Government shares an important role in approving development plans,. Solomon Power is responsible 
for liaising with Provincial planning division to ensure permits are issued for each project.  

1.2.5. Royal Solomon Islands Police Force 

Solomon Islands is a battle ground during World War 2 (WW2). Should Unexploded Ordinance (UXO) 
be discovered during the construction, the contractor and Solomon Power are to immediately cordon off 
the area, arrange the evacuation of nearby residences and inform the RSIPF of the find.   

1.2.6. Communities and Residents 

Census on the affected people will conclude the number people likely to be affected by the project. 
According to the PPTA IEE, it is assumed to be less than 500 people or 90 household. Majority are 
those living near project sites or along hauling routes.  

1.3. Purpose of report 

This report provides project updates for the period of January to June 2018 and will be submitted to 
ADB. It is prepared in line with the project administration manual and Asian Development Bank 
Safeguards Policy Statement (SPS).  

2. ACTIVITIES IN THE PERIOD AND MONITORING RESULTS 

The procurement arrangement is Engineer, Procure and Construct (EPC) contract. The bidding process 
was single stage two envelope bidding process. Solomon Power is finalizing award and contract 



signing.  Detail design for the five Solar Hybrid Projects are due to complete by October 2018.  Civil 
works activities will commence soon after the designs are approved by Solomon Power in 
October/November 2018. 

2.1. Consultations 

A site visit to Kirakira, Munda, Maluu and Tulaghi was undertaken in June 2018. A summary of the 
consultation outcomes are shown in the table below: 

Table 1: Consultation visit to project sites 

Date Stakeholders Comments 

18th of June 2018 Malaita Provincial 
Premier 

The province had endorsed the project. See letter in 
Annex 8. 

5th of June 2018 Makira/Ulawa Deputy 
Premier 

Provide land at Huro (Provincial government land) for 
relocation of power plant and Solar Hybrid Project. 

11 June 2018 Noro City Town Clerk The Town clerk reiterate the importance of the 
project. The province will provide support and ensure 
smooth implementation of the project. He 
recommended that the Solar Hybrid Project extend its 
network to two main institutions, Goldie College and 
Tambaka Technical College. 

7th June 2018 Central Provincial 
Secretary 

The Provincial executive verbally endorsed 
preliminary site layout plan and is awaiting Solomon 
Power to provide Detail Site Plan. Province will 
support the project identifying quarry sites when the 
need arises. 

 Lata Delay in settling land matters. Lata is currently being 
negotiated with Solomon Islands Broad Casting 
Cooperation (SIBC) and Commissioner of Lands 
(COL) however an agreement is yet to be reached.  

2.2. UXO Surveys  

UXO surveys were completed for Munda and Tulagi Project sites. These two sites were subject to 
intense battles and it is still possible that UXO may occur. Tulagi, in particular, was an area of major 
conflict, and the airfield at Munda and its surrounds were also heavily bombed. SIEOTEC a licensed 
and approved firm hired by Solomon Power completed the Survey for Munda in December 2017 and 
Tulagi May 2018. According to the two surveys, UXOs were found and cleared at Munda. No UXO 
�F�O�H�D�U�D�Q�F�H�V���Z�H�U�H���U�H�T�X�L�U�H�G���I�R�U���0�D�O�X�¶�X�����.�L�U�D�N�L�U�D���D�Q�G���/�D�W�D. These sites are further away from WWII conflict 
zones or battle grounds. See annex 2 for clearance forms. 

 



2.3. Fencing and Topo surveys 

Fencing commenced for Munda project site, other sites in November 2018. Topo and cadastral survey 
completed for Maluu, Munda and Lata.  

3. Implementation of Environment Safeguards 

3.1. Development Consent 

ECD issued a development consent for the project following submission of the initial environment 
examination in 2016. Consent granted in February 2017 (See annex 1). A local firm was engaged in 
�-�X�Q�H������������ �W�R�� �X�S�G�D�W�H�� �W�K�H�� �V�D�I�H�J�X�D�U�G�¶�V�� �U�H�S�R�U�W�V�� �I�R�U�� �D�O�O�� �I�L�Y�H�� �V�L�W�H�V���� �7�K�L�V�� �Z�L�O�O�� �F�R�Y�H�U�� �U�H�Y�L�V�L�R�Q�� �R�I�� �(�Q�Y�L�U�R�Q�P�H�Q�W��
Management Plans and Resettlement Plan. However, this will further await the completion of the detail 
design.  

4. Implementation of Social Safeguards 

4.1. Land acquisition  

This section provides an update of land acquired, endorsements and MOUs. Approximately 4.64 ha of 
land were acquired by SP. These include sites for Munda, Tulagi, Maluu and Kirakira projects. In 
Kirakira Lot 8, 9, 10, 11 and 12 title transfer occurred in Feb 2018. Negotiations are in progress for 3 
additional lots. Similarly, in Tulagi lot 0021 acquired, Lot 0240 and 0239 in progress.   The table below 
provides updates of the land tenure and status.  Lata is currently being negotiated with Solomon 
Islands Broad Casting Cooperation (SIBC) and Commissioner of Lands (COL) however an agreement 
is yet to be reached. See Annex 3 for land titles.  

 



Table 2: Land Tenure Status 

Project 
site with 
land 
acquisiti
on 
requirem
ent 

Area 
Acquire
d 

Land Ownership Status Premium Rent per year Actions Due Date 

Munda 
(New 
Georgia Is. 
Western 
Province) 

2.4998 
ha 

Commissioner of 
Lands 120-001-5 

Transfer of title 
occurred in February 
2018 

 

 

SBD221,860
.00 

 SBD 21, 186 SP to follow up 
development 
consent/permit from 
western provincial 
government. 
 

31/09/2018 

�0�D�O�X�¶�X 

(Northern 
Malaita, 
Malaita 
Province) 

0.2999 
ha 

Commissioner of 
Lands Lot 83 of 
LR 462 Parcel: 
134-002-0075 and 
Lot 70 of LR 409 
Parcel 134-002-
0089 

Transfer of title 
occurred in Feb 2018 
for Parcel 134-002-
0089 

No need to acquire 
Lot 83 of LR 462 
Parcel: 134-002-0075 

SBD4,022.4
5 

SBD 402 Fencing  31/09/2018 



Tulagi 

(Central 
Province) 

 

0.7097 
ha 

Commissioner of 
land plots: 

Lot No: 181-003-
0021 (0.4670 ha) 
Lot No: 181-003-
0240 (0.1002 ha) 
Lot No: 181-003-
0239 (0.1425 ha) 

Lot 0021 transferred.  

No need to acquire 
Lot No: 181-003-
0240 (0.1002 ha) Lot 
No: 181-003-0239 
(0.1425 ha) 

SBD81,021.
00 for 181-
003-0021 

SBD 8102 for 
181-003-0021 

Fencing 31/09/2018 

Kirakira 

(Makira-
Ulawa 
Province) 

1.6199 
ha 
acquired 
and land 
transfer 
occurre
d lot 8, 
9, 10, 
11 and 
12 

Located w/in land 
acquired by 
Solomon Power: 
Lot No 8:  252-
001- 9 (0.3184 
ha); Lot 9 252-
001-10 (0.5299 
ha);  Lot 10: 252-
001- 11 (0.4898 
ha); Lot 11: 252-
001- 12 (0.1489 
ha); Lot 12: 252-
001-13 (0.1331ha  
)  

Five transferred lot 8, 
9, 10, 11 and 12 

Lot 13, 14 and 15 in 
progress 

Total for lot 
8, 9, 10, 11, 
and 12: 
SBD108,51
4 

 Total for lot 8, 
9, 10, 11, and 
12: 
SBD8680.96 

SP to follow up land title 
for Lot 13, 14 and 15. 

SP to facilitate signing of 
the Mutation form with the 
Makira/Ulawa Premier 

Follow up Development 
Consent/permit with the 
province 

31/09/2018 

( 



Lata 

(Santa Cruz 
island, 
Temotu 
Province) 

7890 m2 SIG - Solomon 
Islands 
Broadcasting 

Corporation 
(SIBC) 

Lot No: 268-002-
0012-008 

Negotiation in 
progress 

Delay expected 

 

None None  
 
CE (Martin Sam) to write 
to COL requesting 
clarification on why the 
delay in land offer. 
 
 
SP lands team to continue 
consultation with Civil 
Aviation team.  
 
 
 
 
 
�6�3���O�D�Q�G�¶�V���W�H�D�P���W�R���O�R�R�N���D�W��
alternative sites 

31/09/2018 

Letter prepared, 
however the COL was 
on suspension. (SP to 
follow up letter and 
resubmit if necessary) 
 
The land title with 
COL; however it is 
currently occupied by 
Civil Aviation- Call for 
meeting with Civil 
Aviation in September 
2018 
 

Suitable site located 
on registered land 
7km from Lata town. 
SP to commence 
negotiation on 
alternative sites in 
October 2018 

ROW for 
Power 
Distribution 

Lines 

None The roads are 
already owned by 
the province and 
�&�D�P�E�H�O�O�¶�V���I�D�P�L�O�\-
Kirakira 

MOU signed with 
�&�D�P�E�H�O�O�¶�V���)�D�P�L�O�\ 

None None NA NA 



 

  



4.2. MOU 

An MOU had been signed for land easement at Kirakira where poles run through C�D�P�E�H�O�O�¶�V���I�D�P�L�O�\���O�D�Q�G����
The family express support and will ensure smooth implementation of the project. See annex 7 for 
MOU. Lata MOA does not eventuate and is subject to further negotiation with SIBC and COL.  

4.3. Gender initiatives 

In Kirakira, three women who owned gardens within the project area were consulted.  Further proposal 
for consultation will include more women and youths when transfer of title for the other two lots are 
completed�����7�K�H���Z�R�P�H�Q�¶�V���G�H�V�N���L�Q���.�L�U�D�N�L�U�D���H�[�S�U�H�V�V�H�G���V�X�S�S�R�U�W���I�R�U���W�K�H���S�U�R�M�H�F�W���D�Q�G���D�U�H���U�H�D�G�\���W�R���D�V�V�L�V�W���L�Q��
�D�Z�D�U�H�Q�H�V�V�� �D�F�W�L�Y�L�W�L�H�V�� �U�H�J�D�U�G�L�Q�J�� �J�H�Q�G�H�U�� �L�V�V�X�H�V���� �5�H�F�R�P�P�H�Q�G�D�W�L�R�Q�� �I�U�R�P�� �W�K�H�� �Z�R�P�H�Q�¶�V�� �G�H�V�N�� �L�Q�� �.�L�U�D�N�L�U�D��
include respect for women and girls at all times during construction. Sexual harassment of village 
women or seduction of girls looking for fun and money is not acceptable.  

Solomon Power recruitment policy is equal opportunities for all people. Current disintegration of 
workers by gender in Solomon Power is eighty one (81) percent men and nineteen (19) percent 
women. Gender awareness for Solomon Power planned for November 2018.  

4.4. Grievance Redress Mechanism (GRM) 

SP understands the need to update the GRM to suit the context in each project site. Depending on the 
nature of the grievances, SP will liaise with relevant authorities to solve issues arising. SP GRM is 
summarized below.  

�x Affected People are in the first place to discuss their complaint directly with the Project 
Engineer (PE) which will be entered in a registry. For straightforward complaints, the PE can 
make an on-the-spot determination to resolve the issue.  

�x For more complicated complaints, the PE will forward the complaint to the Solomon Power 
Management. The Management has a maximum of seven days to resolve the complaint and 
convey a decision to the AP. The AP may if so desired, discuss the complaint directly with the 
Solomon Power Management. If the complaint of the AP is dismissed, the AP will be informed 
of their rights in taking it to the next step.  

�x Should the AP not be satisfied, the AP may take the complaint to the Permanent Secretary 
(PS) in the MECDM who will appoint the Director of the ECD to review the complaint. The PS 
and Director will have 15 days to make a determination.  

�x Once it is dismissed, the AP has the option to resort to national judicial system if they are not 
satisfied with the resolution at his/her own cost. 

There are no formal complaints to SP regarding the project at this stage. 

 

 

 

 



5. Summary of Safeguards Planned Activities 

Activities Date  

Social Safeguards 

All title transfer completed September 2018 

Cutoff date October 2018 

Inventory and costing of Assets October 2018 

Consultation and Census on Affected Person October 2018 

Update of RP report October/ November 2018 

Gender and HIV/AIDS awareness November 2018 

Environment Safeguards 

EMP update for all sites October 2018 

Semi Annual Report July and December 2018 December 2018 

 

 

  



Annex 1: Development Consent 

 

 



Annex 2 a Munda UXO clearence 

 

Annex 2 b-Tulagi UXO clearence 



 

 

 



Annex 3 a Land titles-Kirakira-Lot-252-001-8 

 

Annex 3 b- Kirakira- Lot 252-001-9 

 

 



Annex 3 c- Kirakira- Lot 252-001-10 

 

Annex 3 d- Kirakira- Lot 252-001-11 

 

Annex 3 d- Kirakira- Lot 252 001 12 



 

Annex 4-Maluu-134-002-89 

 

Annex 5-Tulagi-181-003-21 



 

Annex 6: Munda-120-001-5 

 

 

 



Annex 7: MOU for Right of Way-Huro-Kirakira 

 

 



 

 

 



 

 

 



 

 

 



 

 

 



Annex 8: Malaita Province Endorsement Letter 

 

 


